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News & Action Items
• Automatic Release Ready notification system is in place and working 

(Thanks Alan!! )? Needs refinements!!!
• New Fermi RH CD-Rom released Monday Last week

– The CD Roms will be available for distribution at the workshop

• UTA and LTU ready at Phase 4 and 3 respectively
– Mark Sosebee Updated Setup Instruction for Phases I-III ? Soon to be 

committed as a cvs package
– The instruction has been tested and refined up to Phases II by the BU ? Meena 

was able to set up to Phase II within a day
– Simplified Phase IV Instruction is being prepared by Imperial College and UTA
– KSU (Tim Bolton) started to prepare

• DØGrid Web page linked from “DØ at Work”;
– Under computing as DØGrid ? To be cross linked from DØRACE
– Use Cases being accumulated 
– Need your participation



Dec-20-2001 DØRACE, Dec. 20, 2001
J. Yu, News

2

• Must take a phased approach for remote analysis system set up
– Desk top only
– A modest analysis server
– Linux installation
– UPS/UPD Installation and deployment
– External package installation via UPS/UPD

• CERNLIB
• Kai-lib
• Root

– Download and Install a DØ release
• Tar-ball for ease of initial set up?
• Use of existing utilities for latest release download

– Installation of cvs 
– Code development
– KAI C++ compiler
– SAM station setup 

DØRACE Strategy

Phase I
Rootuple
Analysis 

Phase 0
Preparation

Phase II
Executables

Phase III
Code Dev.

Phase IV
Data Delivery
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DØRACE Status by Setup Stages
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Good Progress!!!
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DØRACE Status by Phases
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Workshop Preparation
• First day of the workshop (Feb.11) will be dedicated to 

DØRACE set up and SAM shifter training
– Computing training center reserved (16 w/ computer + 16 

additional accommodation for laptop)
– We will go through 

• UPS/UPD installation
• External package installation (Phase I)
• Binary installation (Phase II)
• CVS implementation (Phase III)
• SAM Station set up (Phase IV)

– Experts will be around to help you
– The participating institutions need to be at Phase 0 
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• Requested to prepare an analysis server with the following 
minimum:
– Pentium III or AMD faster than 1.GHz
– 0.5 GBytes/CPU RAM
– 40GB Free Disk Space
– 100MBit/sec network cards
– RH Linux installation (>=V7.1, kernel>= 2.4.16) 

• Quite a few institutions answered that they will prepare for such a 
server

• Would like to have more than 50% at Phase II after Day 1
– I am a bit worried about the UPS/UPD and the network capability to handle 

simultaneous download 

• 2nd day will be devoted to DØGrid issue ? Need to be ready for 
large scale data set within 2-3 years!!

• There will be coffee and snack
• Registration fee will be $15.00/day (Web page soon to be up)
• DØ Secretarial Support promised


